

Communication

Date	2 JULY 2026
Team ID	XXXXXX
Project Name	EduGenie Google Gemini Powered Learning Assistant
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Project Planning Meeting	Once	Google Meet / Classroom	Team Members	Discuss project scope and assign tasks
2	Progress Update	Weekly	WhatsApp Group	Team Members	Share weekly development progress
3	Technical Discussion	As Needed	Google Meet / VS Code Live Share	Team Members	Resolve coding and API integration issues
4	Guide / Mentor Review	Bi-Weekly	Google Meet	Team & Mentor	Review project progress and receive suggestions
5	Final Testing & Demo	Once	Laptop + Project Demo	Team Members	Verify all modules before final submission
6	Documentation Review	Once	Microsoft Word / Google Docs	Team Members	Finalize documentation and project report

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty integrating the Gemini API with the FastAPI backend	Reviewed API documentation, corrected API configuration, and successfully connected the service
2	Errors during backend testing and debugging	Used Postman and server logs to identify issues and fix the API endpoints
3	Coordinating project tasks and documentation among team members	Conducted regular discussions through WhatsApp and Google Meet and maintained shared documentation